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August 1,2005 

Marlene H. Dortch, Secretary 
Federal Communications Commission 
445 12th Street, S.W. 
Washmgton, DC 20554 

Re: American Cellular Corporation 
E91 1 Quarterly Report - CC Docket No. 94-1 02 

Dear Ms. Dortch: 

American Cellular Corporation and its subsidiaries, by its attorneys, hereby submit the 
attached E91 1 Quarterly Report on their progress toward and compliance with the terms and 
conditions of the Order to Stay and the Commission's E91 1 rules.' 

If there are any questions regarding this matter, please contact the undersigned. 

Sincerely, 

WILKINSON BARKER KNAUER, LLP 

By: Lawrence J. Movshin 
Lee J. Rosen 

Attachment 

CC: Kris Monteith, Acting Chief, Enforcement Bureau 
Catherine W. Seidel, Acting Chief, Wireless Telecommunications Bureau 
Tim Ryan, Acting Executive Director, APCO 
Rob Martin, Executive Director, NENA 
James R. Hobson, Counsel for NENA and NASNA 
Steve Marzolf, President, NASNA 

See Revision of the Commission's Rules to Ensure Compatibility with Enhanced 91 I Emergency Calling Systems, I 

CC Docket No. 94-102, Order to Stay, 17 FCC Rcd 14841 (2002). 
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E911 Status - Quarterly Report 

CC Docket No. 94-102 

August 1,2005 

Summary of Report 

Pursuant to the Order to Stay and the Commission’s Public Notice dated June 6, 2003,l 
American Cellular Corporation (“ACC”), as a Tier I1 carrier, provides this E91 1 Quarterly 
Report (“Report”). The Report provides information on all Phase I and Phase I1 requests 
received by ACC, including the PSAP ID, Name, State, County, Implementation Phase, Air 
Interface, Date PSAP Request Made, Date PSAP Request Withdrawn, Invalid Request, 
Deployed, Date Deployed, Date Projected, Reasons and Comment. Detailed information 
regarding the requests is contained in the attached chart. 

In the course of preparing the May 2005 E91 1 Quarterly Report, ACC learned that its 
employee primarily responsible for the factual input for past reports did not have an accurate 
understanding of the standards appropriate to determine PSAP approval of extended deployment 
schedules. Steps have been and are being taken to assure that any factual representations made 
herein and in the future are complete and accurate in all respects. An analysis of the information 
in ACC’s records has been undertaken under the appropriate standards to prepare the instant 
report. To the extent that the information in the comment section of the Report differs from that 
provided in earlier reports, such difference is intended to better reflect the state of ACC’s 
discussions with the affected PSAPs as to the deployment dates that ACC can achieve. For 
example, ACC previously listed a market as E91 1 Phase I1 “deployed” when ACC had installed 
the necessary hardware and software. ACC going forward is deeming a market as being E91 1 
Phase I1 “deployed” after ACC has completed testing of the installed hardware and software with 
the PSAP to confirm that the PSAP is receiving latitude and longitude information in the 
appropriate format. For individual markets that previously were listed as deployed even though 
testing was not completed, ACC does not change the previously listed “deployed date” but 
explains in the comment section that installation took place on one date and testing completed on 
a subsequent date. 

Phase I Service 

ACC has received numerous requests for Phase I services and has activated service in all 
but a very few of these jurisdictions. ACC has worked diligently with its third-party vendor 
Intrado, as well as the public safety community, in coordinating Phase I deployment. ACC 
remains committed to working with its vendors, the PSAPs, and state and local governments, in 
order to deploy Phase I services in the remaining jurisdictions as soon as possible.2 

See Revision of the Commission’s Rules to Ensure Compatibility with Enhanced 91 1 Emergency Calling Systems, 
CC Docket No. 94-102, Order to Stay, 17 FCC Rcd 14841 (2002) (“Order to Stay”); Public Notice, “Wireless 
Telecommunications Bureau Standardzes Carrier Reporting on Wireless E91 1 Implementation,” DA 03-1902 (rel. 
June 6,2003). 

1 

Note that ACC acquired numerous Kentucky markets, but was not provided the actual date of the PSAP request at 2 

the time it acquired the markets. Therefore, in lieu of “N/A’ as previously used, ACC has utilized a date 
placeholder of 1/1/01 to comply with FCC formatting procedures. ACC completed Phase I deployment to those 
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Phase I1 Service 

A. Deployment Preparation 

ACC is a mid-sized carrier servicing predominantly rural and suburban markets in 9 
states. ACC relied primarily upon a TDMA-based network of base stations and switching 
equipment, but has since completed overlaying its TDMA network with GSWGPRS technology. 
GSM technology is now operational and being used throughout ACC’s network, and all switch 
upgrades necessary to supply Phase I1 services have been completed. 

ACC has executed a contract with Andrew Corporation to provide the Position 
Determining Entity equipment necessary to deploy a Phase I1 network-based location solution. 
ACC has also executed a contract with Polaris Wireless to provide a software solution for E91 1 
Phase 11. 

B. Phase I1 Requests 

During the past quarter, ACC has deployed Phase I1 service in response to a substantial 
number of pending requests. ACC has received new requests for Phase I1 service since the last 
quarterly filing from Sawyer County, WI, Montgomery, KY and Dutchess, NY. The status of all 
requests is detailed in the attachment. 

has requested each of these PSAPs to provide documentation pursuant to the Richardson 
  rite ria.^ Although ACC has not yet received a response to its request from all of these PSAPs, it 
is proceeding in good faith and has signed a contract with Andrew Corporation and Polaris 
Wireless to provide Phase I1 capabilities in all ACC counties. 

To ensure that it may properly prioritize its E9 1 1 -designated resources, ACC generally 

C. Deployment Issues 

ACC, as a rural carrier, has numerous markets that do not have the cell site density to 
provide accurate Phase I1 information. ACC has recently employed a software based solution in 
the vast majority of its markets that ACC hopes will ultimately yield more reliable results in 
these difficult markets. However, ACC may not be able to provide accuracy results that satisfy 
the Commission’s current view of its Phase I1 requirements due to cell site configuration 
problems, especially in markets with only one or two cell sites. 

accuracy requirements, Andrew Corporation will need to install Angle-of- Arrival (“AOA”) 
antennas at certain cell sites in addition to the Time Difference of Arrival (“TDOA”) equipment 
that will be installed in individual cell sites. ACC has also been informed that installing AOA 
antennas may require tower modifications, lease modifications, and zoning approvals - any of 
which present the potential for delay. 

For ACC’ s hardware-based solution, in order to meet the Commission’s network-based 

markets some time ago, but ACC has inserted the 1/1/01 date as a proxy to address formatting issues raised by 
Commission sW. 

Revision of the Commission s Rules to Ensure Compatibility with Enhanced E91 1 Emergency Calling Systems, 3 

Petition of City ofRichardson, CC Docket No. 94-102, Order, 16 FCC Rcd 18982, 18986-87 (2001). 
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ACC brought similar matters to the Commission’s attention in its original waiver 
r e q u e ~ t . ~  Accordingly, if necessary, ACC may avail itself of further waiver procedures to 
account for the potential market-specific shortcomings a network-based solution in its rural 
markets may present. The Commission has indicated that it will consider such requests5 

Enforcement Bureau, the Chief of the Wireless Telecommunications Bureau, and the Executive 
Directors and Counsels of APCO, NENA, and NANSA. 

As required by the Order to Stay, a copy of this report is being filed with the Chief of the 

See ACC Petition for Waiver of Sections 20.18(e), (f), and (h) of the Commission’s Rules, CC Docket No. 94-102, 4 

at 11-15 (filed Sept. 4,2001). 

See Order to Stay, 17 FCC Rcd at 14853 5 

- 3 -  



American Cellular Corporation 
E91 1 Quarterly Report 

Appendix A 
August 1, 2005 

11/27/2001 
07/14/2005 

09/24/2001 
06/28/2005 

09/24/2001 
07/14/2005 
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Invalid 
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N 
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N 
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~ 

~ 

N 
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I I 
IACC has completed deployment of 

3eployed 

Y 
N 

Y 
Y 

Y 
Y 

Y 
V 

09/24/2001 I I 
06/21/2005 I 

I I I 
Date I Date Projected I Reasons IComment 

ACC has completed deployment of 
the necessary software and hardware 
of the network-based E91 1 Phase II 
solution Due to the isolation of this 
site from other neighboring sites, the 
Phase II solution continues to 
experience technical difficulties and 
the network occasionally reverts back 
to Phase I when a call is made 

ACC has completed deployment of 
the necessary software and hardware 
of the network-based E91 1 Phase II 
solution ACC encountered technica 
issues with initial deployment efforts 
that it resolved ACC records reflect 
that PSAP never provided necessary 
Richardson documentation 

Deployed 

11/28/2001 

11/27/2001 
07/27/2005 

TBD 
necessary software and hardware of 
the network-based E911 Phase II 
solution PSAP encountered 
technical difficulties that it has 
resolved ACC and PSAP are 
working to reschedule testing 

ACC has completed installation of the 
necessary software and hardware of 
the network-based E911 Phase II 
solution During initial testing ACC 
encountered technical difficulties and 
equipment malfunctions at certain cel 
sites as a result of which the PSAP 
is not able to receive location 
information from ACC coverage areas 
sewed by these cell sites ACC has 
resolved these issues 

the necessary software and hardware 
of the network-based E91 1 Phase II 
solution ACC encountered technical 
difficulties that it has resolved 

08/29/2001 
07/12/2005 

ACC has completed deployment of 
the necessary software and hardware 
of the network-based E91 1 Phase II 
solution 

ACC has completed deployment of 
the necessary software and hardware 
of the network-based E91 1 Phase II 
solution ACC encountered technical 
difficulties that it has resolved 

1 
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4ir Interface Date PSAP Date PSAP Invalid Deployed Date Date Projected Reasons Comment 
Request Made Request Request Deployed 

07/27/2005 ACC has completed deployment of 
the necessary software and hardware 
of the network-based E91 1 Phase II 
solution ACC encountered technical 
issues with initial deployment efforts 
that it resolved 

TDMA/GSM 8/17/2000 N Y 08/14/2001 
TDMA/GSM 6/15/2004 N Y 06/21/2005 ACC has completed deployment of 

the necessary software and hardware 
of the network-based E91 1 Phase II 
solution 

TDMA/GSM 1/1/2001 N Y 06/05/2001 
TDMA/GSM 10/11/2004 N Y 07/21/2005 ACC has completed deployment of 

the necessary software and hardware 
of the network-based E91 1 Phase II 
solution ACC encountered technical 
issues with initial deployment efforts 
that it resolved 

TDMA/GSM 1/1/2001 N Y 06/05/2001 
TDMA/GSM 10/11/2004 N Y 07/06/2005 ACC has completed deployment of 

the necessary software and hardware 
of the network-based E91 1 Phase II 
solution 

TDMA/GSM 1/1/2001 N Y 05/31/2001 
TDMA/GSM 10/11/2004 N Y 07/07/2005 ACC has completed deployment of 

the necessary software and hardware 
I I I I I I lof the network-based E91 1 Phase II 

solution ACC encountered technical 
difficulties that it has resolved 

necessary software and hardware of 
the network-based E911 Phase II 
solution ACC encountered technical 
difficulties at certain cell sites, as a 
result of which the PSAP was not 
able to receive location information 
from ACC coverage areas sewed by 
these cell sites ACC has resolved 
problems 

I I I I I I I I 
TDMA/GSM I 1/1/2001 I I N 1  Y I 05/18/2001 I 
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Date PSAP 
iequest Made 

10/11/2004 

1/1/2001 
10/11/2004 

1/1/2001 
7/14/2005 
8/11 / I  998 
5/26/2004 

11/9/2001 
05/21/2002 

7/2/2001 
3/24/2004 

1/4/2001 
5/20/2004 

12/4/2000 
4/15/2004 

Implementation 
Phase 

Date PSAP 
Request 

Withdrawn 

1 
2 

Reasons 

1 

Comment 

ACC has completed installation of the 
necessary software and hardware of 
the network-based E911 Phase II 
solution ACC encountered technical 
difficulties at certain cell sites, as a 
result of which the PSAP was not 
able to receive location information 
from ACC coverage areas sewed by 
these cell sites ACC has resolved 
problems 

1 

2 

1 
2 

ACC has completed deployment of 
the necessary software and hardware 
of the network-based E91 1 Phase II 
solution ACC encountered technical 
difficulties at certain cell sites as a 
result of which the PSAP was not 
able to receive location information 
from ACC coverage areas sewed by 
these cell sites ACC has resolved 
problem ACC records reflect that 
PSAP never provided necessary 
Richardson documentation 

ACC has completed deployment of 
the necessary software and hardware 
of the network-based E91 1 Phase II 
solution Original testing with PSAP 
delayed due to PSAP issues that 
were resolved 

ACC has completed deployment of 
the necessary software and hardware 
of the network-based E91 1 Phase II 
solution PSAP encountered 
technical difficulties that have been 
resolved 

During testing ACC and the PSAP 
encountered technical difficulties with 
LECs selective router that both 
parties are working to resolve Prior 
to encountering LEC problems PSAF 
agreed in writing to alternative 
deployment schedule ACC records 
reflect that PSAP never provided 
necessary Richardson 
documentation 

PSAP communicated that its 
mapping software has not been 
installed ACC will coordinate with 
PSAP once PSAP installs the 
necessary equipment 

1 
2 

1 

iir Interfacc 

rDMA/GSM 

rDMA/GSM 
rDMA/GSM 

rDMA/GSM 
rDMA/GSM 

rDMA/GSM 
rDMA/GSM 

rDMA/GSM 
rDMA/GSM 

rDMA/GSM 
rDMA/GSM 

~ 

Invalid 
iequest 

~ 

N 

~ 

N 
N 

~ 

~ 

N 
N 
N 
N 

~ 

~ 

~ 

~ 

N 
N 

~ 

~ 

N 
N 

~ 

N 
N 

~ 

N 
N 

3eployed 

Y 

Y 
Y 

Y 
Y 
Y 
Y 

Y 
Y 

Y 
Y 

Y 
N 

Y 
N 

Date 
Deployed 

07/26/2005 

08/09/2001 
06/28/2005 

12/07/2001 
07/19/2005 

12/06/2001 
07/20/2005 

03/21/2002 

03/22/2002 

)ate Projectec 

TBD 

TBD 

the necessary software and hardware 
of the network-based E91 1 Phase II 

3 
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Date PSAP 
iequest Made 

9/2/2003 

6/1/2000 
9/2/2003 

6/1/2000 
9/2/2003 

6/1/2000 
9/2/2003 

6/1/2000 
9/2/2003 

4/18/2003 
6/30/2003 
3/18/2004 

6/30/2003 

6 

Implementation 
Phase 

2 

1 
2 

1 
2 

1 
2 

1 
2 

1 
1 
2 

1 

Date PSAP 
Request 

Withdrawn 

4ir Interfacc 

TDMA/GSM 

TDMA/GSM 
TDMA/GSM 

TDMA/GSM 
TDMA/GSM 

TDMA/GSM 
TDMA/GSM 

TDMA/GSM 
TDMA/GSM 

TDMA/GSM 
TDMA/GSM 
TDMA/GSM 

TDMA/GSM 

~ 

Invalid 
iequest 

~ 

N 

~ 

N 
N 

~ 

N 
N 

~ 

N 
N 

~ 

N 
N 

~ 

N 
N 
N 

~ 

N 

3eployed 

N 

Y 
N 

Y 
N 

Y 
N 

Y 
N 

Y 
Y 
N 

Y 

Date 
Deployed 

03/30/2001 

03/30/2001 

04/11/2001 

08/27/2002 

12/03/2003 
11 / I  4/2003 

11 / I  4/2003 

)ate Projectec 

TBD 

TBD 

TBD 

TBD 

TBD 

TBD 

the necessary software and hardware 
of the network-based E91 1 Phase II 
solution Through its third-party 
vendor lntrado ACC is scheduling 
testing to demonstrate to the PSAP 
that lat and long information is being 
transmitted in the appropriate format 

A 

the necessary software and hardware 
of the network-based E91 1 Phase II 
solution Through its third-party 
vendor lntrado ACC is scheduling 
testing to demonstrate to the PSAP 
that lat and long information is being 
transmitted in the appropriate format 

A 

the necessary software and hardware 
of the network-based E91 1 Phase II 
solution Through its third-party 
vendor lntrado ACC is scheduling 
testing to demonstrate to the PSAP 
that lat and long information is being 
transmitted in the appropriate format 

A 

the necessary software and hardware 
of the network-based E91 1 Phase II 
solution Through its third-party 
vendor lntrado ACC is scheduling 
testing to demonstrate to the PSAP 
that lat and long information is being 
transmitted in the appropriate format 

A 

the necessary software and hardware 
of the network-based E91 1 Phase II 
solution Through its third-party 
vendor lntrado ACC is scheduling 
testing to demonstrate to the PSAP 
that lat and long information is being 
transmitted in the appropriate format 

A 
necessary software and hardware of 
the network-based E911 Phase II 
solution Through its third-party 
vendor Intrado, ACC is scheduling 
testing to demonstrate to the PSAP 
that lat and long information is being 
transmitted in the appropriate format 
PSAP agreed in writing to alternative 
deployment schedule 
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07/14/2005 

Deployed 

Y 

Y 

Y 
Y 

Y 

Y 
Y 

Y 

Y 
Y 

Y 

Y 
Y 

Y 

Y 
Y 

V 

the necessary software and hardware 
of the network-based E91 1 Phase II 
solution 
ACC has completed deployment of 
the necessary software and hardware 
of the network-based E91 1 Phase II 

Date 1 Date Projected 1 Reasons 1Comment 

I I 

07/14/2005 

10/02/2003 
07/12/2005 

07/14/2005 

Deployed 

the necessary software and hardware 
of the network-based E91 1 Phase II 
solution ACC encountered technica 
difficulties that it has resolved 

ACC has completed deployment of 
the necessary software and hardware 
of the network-based E91 1 Phase II 
solution 

ACC has completed deployment of 
the necessary software and hardware 
of the network-based E91 1 Phase II 
solution ACC encountered technica 
difficulties that it has resolved 

ACC has completed deployment of 
the necessary software and hardware 
of the network-based E91 1 Phase II 

the necessary software and hardware 
of the network-based E91 1 Phase II 
solution ACC encountered technica 
difficulties that it has resolved 

the necessary software and hardware 
of the network-based E91 1 Phase II 

lso~ution 

IACC has completed deployment of 
02/27/2002 I I I 
07/12/2005 I 

the necessary software and hardware 
of the network-based E91 1 Phase II 
solution ACC encountered technica 
difficulties that it has resolved 

the necessary software and hardware 
of the network-based E91 1 Phase II 

I I lso~ution 
10/02/2003 I I 
06/23/2005 I I IACC has completed deployment of 

lso~ution 

IACC has completed deployment of 
09/30/2003 I I I 
07/17/2005 I 

the necessary software and hardware 
of the network-based E91 1 Phase II 
solution ACC encountered technica 
difficulties that it has resolved 

the necessary software and hardware 
of the network-based E91 1 Phase II 

I I lso~ution 
03/28/2002 I I 
07/12/2005 I I IACC has completed deployment of 
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PSAP 
ID 

~ 

Invalid 
3equest 

~ 

N 
Y 

~ 

N 

~ 

N 
N 
Y 

~ 

N 
N 
Y 

N 
N 
Y 

N 
N 
Y 

N 
N 
Y 

N 
N 
Y 

N 
N 
Y 

N 
N 
Y 

N 
N 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

PSAP Name PSAP PSAP County 
State 

4 

ACC has completed deployment of 
the necessary software and hardware 
of the network-based E91 1 Phase II 
solution ACC encountered technica 
difficulties that it has resolved 

ACC has completed deployment of 
the necessary software and hardware 
of the network-based E91 1 Phase II 
solution 

State of Minnesota Department of 
Administration Statewide 9-1 -1 
Program has requested Phase II 
selvice for all counties that ACC 
selves Counties involved have 
demonstrated readiness for acceptins 
Phase II information and State 
Administrator has agreed to work witk 
ACC regarding a deployment date 
ACC has completed installation of the 
necessary software and hardware of 
the network-based E911 Phase II 
solution ACC is scheduling testing t( 
demonstrate to the PSAP that latitude 
and longitude information is being 
transmitted in the appropriate format 
PSAP agreed in writing to alternative 
deployment schedule 

3393 Gogebic County Sheriffs Office MI Gogebic 

3600 
3600 
3600 

Becner Count, Sner ffs Off ce M h  Becner 
Becner Count, Sner ffs Off ce M h  Becner 
Becner Count, Sner ffs Off ce M h  Becner 4 See comment for Aitkin, MN (PSAPIC 

3596) 
3601 
3601 
3601 

Be tram Count, -a N Enforcement Center M h  Be tram 
Be tram Count, -a N Enforcement Center M h  Be tram 
Be tram Count, -a N Enforcement Center M h  Be tram 4 

- 
- 

- 
- 

4 

See comment for Aitkin, MN (PSAPIC 
3596) 

__  
__  

S€ 
35 __  

__  

See comment for Aitkin, MN (PSAPIC 
3596) 

4 See comment for Aitkin, MN (PSAPIC 
3596) 

Implementation 
Phase 

iir Interfacc Date PSAP 
Request Made 

Date PSAP 
Request 

Withdrawn 

3eployed 

Y 
Y 

Y 

Y 
Y 
N 

Y 
Y 
N 

Y 
Y 
N 

Y 
Y 
N 

Y 
Y 
N 

Y 
Y 
N 

Y 
Y 
N 

Y 
Y 
N 

Y 
V 

Date 
Deployed 

)ate Projectec 

rDMA/GSM 
TDMA 

GSM 

2/24/2003 
2/25/2004 

12/03/2003 
07/18/2005 

2/25/2004 07/14/2005 

03/20/2003 
11/22/2004 

I 

1 
2 TBD 

02/12/2003 
11/22/2004 

07/10/2002 
11/22/2004 

03/24/2004 
11/23/2004 

07/10/2002 
11/22/2004 

03/17/2003 
11/22/2004 

06/27/2002 
11/22/2004 

07/08/2002 
11/23/2004 

03/23/2004 
11/22/2004 

1 
1 
2 TBD 

1 
1 

TBD 

1 
1 
2 TBD 'e comment for Aitkin, MN (PSAPII 

96) 
1 
1 

TBD 

1 
1 
2 TBD 

1 
1 

TBD 

3633 Grant Coiintv Sheriffs Office 
3633 
3633 

3640 
3640 nuwwara Lounr merirrs urrice MN nuwwara 

1 
Grant 
Grant 

Grant Count, Sner ffs Off ce 
Grant Count, Sner ffs Off ce 

1 
2 TBD 'e comment for Aitkin, MN (PSAPII 

96) 
Hubbard 
, , , ,  , 

Hubbard County Sheriffs Office 
I I I I I ^ , ^I I, ^I, 

1 
1 

9 
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iequest Made 

1/31/2001 
3/1/2002 

3/1/2002 
3/1/2002 

7/15/2002 
7/15/2002 

11/4/2002 
11/4/2002 

11/4/2002 
9/20/2004 
9/20/2004 

02/20/2003 
02/20/2003 

02/07/2003 
07/29/2004 

'SAP PSAP Name PSAP PSAP County 
ID State Request 

Withdrawn 

9/20/2004 

37371Wilkin County Law Enforcement Center I MN I Wilkin 
3737 Wilkin County Law Enforcement Center MN Wilkin 4 

4 

4 

4 

2788 Monrqomer, Co-nr, Sner ffs Off ce XS Monrgomer, 
2788 Monrgomer, Co-nr, Sner ffs Off ce XS Monrgomer, 

See comment for Aitkin MN (PSAPIC 
3596) 

ACC is scheduling installation of the 
necessary software and hardware of 
the network-based E911 Phase II 
solution ACC has maintained 
contact and continues to work with 
PSAP to resolve deployment issues 

ACC is scheduling installation of the 
necessary software and hardware of 
the network-based E911 Phase II 
solution 

ACC is attempting to utilize its TDMA 
trunks to deploy Phase I selvice 
ACC has also placed an order for 
separate trunks for GSM deployment 
Trunks will be installed and deployed 
upon their arrival 

I I I  

4 

Implementation 
Phase 

ACC is currently deploying GSM 
Phase I (See Schoharie County 
Phase I GSM above) as an initial step 
toward Phase II deployment ACC 
will proceed with Phase II once Phase 
I deployment is completed 

ACC has completed deployment of 
the necessary software and hardware 
of the network-based E91 1 Phase II 
solution ACC encountered technical 
issues with its deployment that it has 
resolved Through its third-party 
vendor lntrado ACC is scheduling 
testing to demonstrate to the PSAP 
that latitude and longitude information 
is being transmitted in the appropriate 
format 

1 

2 

1 
2 

1 
2 

1 
1 

2 
2 
2 

1 
2 

1 

iir Interfacc 

GSM 
rDMA/GSM 

rDMA/GSM 
rDMA/GSM 

rDMA/GSM 
rDMA/GSM 

TDMA 
GSM 

rDMA/GSM 
TDMA 
GSM 

rDMA/GSM 
rDMA/GSM 

Date PSAP 1 Date PSAP 
~ 

Invalid 
iequest 

~ 

N 
Y 

N 
Y 

~ 

~ 

N 
Y 

N 
N 

~ 

Y 
N 
N 

~ 

N 
N 

~ 

N 
N 

3eployed 

Y 
N 

Y 
N 

N 
Y 
N 

Y 
Y 

Y 
Y 

Date 
Deployed 

11/22/2004 

06/18/2002 

11/07/2003 

10/03/2003 

05/24/2005 

09/03/2003 
05/24/2005 

)ate Projectec 

TBD 

TBD 

TBD 

TBD 

TBD 

Reasons Comment I 

I 
llnitial PSAP request withdrawn 
I 

ACC has completed deployment of 
the necessary software and hardware 
of the network-based E91 1 Phase II 
solution Through its third-party 
vendor lntrado ACC has completed 
testing to demonstrate to the PSAP 
that latitude and longitude information 
is being transmitted in the appropriate 
format 
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AFFIDAVIT OF RONALD L. RIPLEY 

I, Ronald L. Ripley, do hereby declare that the following is true and accurate: 

I am an officer of American Cellular Corporation (“ACC”). 

I have reviewed the ACC E91 1 Quarterly Report (“Report”) and to the best of my 
knowledge, infomation, or belief, all of the information 
accurate. 

Ronald L. Ripley 
Senior Vice President & 
General Cr me1 



CERTIFICATE OF SERVICE 

I, LaVon E. Nickens, hereby certify that on the lSt day of August 2005, copies of the 
foregoing "E91 1 Quarterly Report" have been served by either first class mail, postage prepaid 
to the following: 

Kris Monteith" 
Acting Bureau Chief 
Enforcement Bureau 
Federal Communications Bureau 
445 12th Street, S.W., Room 7C-485 
Washington, D.C. 20554 

Tim Ryan 
Acting Executive Director, APCO 
APCO International, Inc. 
World Headquarters 
35 1 N. Williamson Blvd. 
Daytona Beach, FL 321 14 

Rob Martin 
Executive Director 
National Emergency Number Association 
43 50 North Fairfax Drive 
Suite 750 
Arlington, VA 22203 

Catherine W. Seidel" 
Acting Bureau Chief 
Wireless Telecommunications Bureau 
Federal Communications Commission 
445 lPh Street, S.W. 
Washington, D.C. 20554 

Steve Marzolf 
President, NASNA 
VITA/Divs. Public Safety Cmn. 
110 S. 7th St., Su. 100 
Richmond, VA 23219-393 1 

James R. Hobson 
Counsel for NENA and NASNA 
Miller & Van Eaton 
1155 Connecticut Avenue, N.W. 
Washington, D.C. 20036 

/s/ LaVon E. Nickens 
LaVon E. Nickens 

* Via Hand Delivery 


